

S E C R E T

DD/A/ODP WEEKLY REPORT

Week of 12-18 November 1981

DD/ODP
D/ODP
C/MS
RSW
C/PO BG/MS
C/PO PG/MS
S.S.
ALW
NANCY
FAD

I. Major Activities During the Past Week:

A. Support to OP:

PERHOSP (Personnel Hospitalization Insurance System; implementation of the PERINSUR System) The entire data base [redacted] records), with the exception of the mismatches, was loaded on 7 November 1981. 32 duplicate SFN's were discovered and could not be loaded by the system. The estimate is that between 1200 and 1500 mismatches exist. Ultimately all mismatches must be resolved and entered into the data base in order to appear on reports. However, only a fraction must be entered to balance accounts. The IB began data entry for mismatches on 12 November and will continue to work overtime and during regular working hours to accomplish all data entry by 14 December. Approximately 200 records remain to be entered for an account balance to be computed. IB estimates these records will be entered by 20 November. [redacted]

25X1

25X1

Two terminals were installed in the IB area Room 916, Ames Building. Power and data lines have been connected, but Commo has some work to do in connecting the terminals to the isolators. [redacted]

B. Support to OSWR:

TADS (Technical Analysis and Display System). The disks for TADS were switched from 2314's to 3330's over the weekend of 14-15 November. One disk was unable to be read on Monday, causing a two hour delay in TADS availability to the user. [redacted]

25X1

C. Support to OICE:

CAMS (COMIREX Automated Management System) [redacted] briefed the DDA, D/ODP, and Agency Comptrollers in the CAMS budget revision proposals on 12 November. Additional funding is being sought for the FY82-FY87 time period. [redacted]

25X1

25X1

[redacted]

25X1

S E C R E T

S E C R E T

25X1

[redacted] (ODP/ED) on 12 November to discuss the hardware architecture for the CAMS2 Phase I IOC. TRW provided a hardware schematic for the proposed system which shows that there will be two fully redundant configurations. ODP/ED will provide comments and/or questions next week. [redacted]

25X1

D. Support to OF:

SFN Support (Security File Number) An effort to match SANCA records with those from CIARDS proved to be relatively successful. The CIARDS records which did not match SANCA records on a combination of last names, first names, and dates of birth were run against SANCA records in an attempt to match on last names only. Because of discrepancies in the spelling of names and in dates of birth, a manual effort to match records, based on variations of spelling the last names, proved to solve the majority of the problems where records had previously not matched. [redacted]

25X1

E. Support to ODP:

WORDP (Word Processing Monitoring Function) IBM conducted a Displaywriter training seminar for ODP/Applications secretaries on Monday, 9 November. The training covered upgraded software capabilities for forms formatting and basic math computations which will be installed on all Application Displaywriters by 20 November 1981. [redacted]

25X1

II. General Items:

[redacted] gave a briefing on array processors to the NFAC strategic planning group on Monday, 9 November 1981.

25X1

III. Personnel Items:

[redacted] gave birth to a 7 lb. 8 oz. baby girl "Cynthia Marie" on 6 November.

25X1

[redacted] transferred from OS to ODP C Division on 9 November to replace [redacted] as secretary.

25X1
25X1

[redacted] reported to C Division on 16 November. Her address is [redacted] and she can be reached on [redacted]

25X1
25X1

25X1

IV. Problems:

4C (Community-Wide-Computer-Assisted Compartmentation Control System). The proposed plan to re-locate the 4C dedicated

S E C R E T

This is new to me!
[Signature]

S E C R E T

370/158 computer from the Ruffing Center to Room 1A10 could delay the 4C IOC scheduled for April, 1982. The installation schedule has OC starting site surveys in December 1981, to be followed by the installation of Commo lines and equipment to the 4C Agency and Community users. Any delay in fixing the 4C Computer location will cause corresponding delays in the OC schedule. [redacted]

25X1

GAS (General Accounting System) Plans to begin testing Employee Number to Security File Number Conversion in the GAS system were delayed due to the necessity of keeping the GAS test database sitting as of Oct 30 so that the GAS Open Encumbrance Activity Report could be rerun and the data reflected be as of the end of October. [redacted]

25X1

V. Upcoming Events:

Support to OL:

LIMS (Logistics Integrated Management System). The LIMS Steering Group will meet on Friday, 20 November at [redacted]. Topics to be discussed include ASAPs status, LIMS status, and the recommendation for the OF Vendor Information Payment and Tracking System (VIPATS) inclusion into LIMS. [redacted]

25X1

25X1

Support to OTE:

A demonstration of the OTRTEST system will be given to Language School personnel on 23 November. OTRTEST is a system for scoring and creation/analysis of statistical data for language tests and language qualification data. [redacted]

25X1

The CAMS2 P/S-T/S-OICE monthly status briefing is scheduled for 18 November. [redacted] will attend the briefing. CAMS1 personnel [redacted] will be on the agenda to present results of terminal utilization historical analysis. [redacted]

25X1
25X1

25X1

25X1

The final draft of the Configuration Management Plan will be delivered on 20 November. [redacted] and [redacted] reviewed the draft this week and the final draft is in preparation. [redacted]

25X1
25X1

25X1

CAMS1 personnel will attend a meeting on 19 November to support the analysis of data transition requirements for the movement of CAMS1 data into the CAMS2 era. [redacted]

25X1

S E C R E T